

Update No. 06
Date: July 06th, 2026
Client: Nestlé -
Melissa Pena/Josanne Singh

Project	Status	Action / Next Steps	Responsible/ Accountable
Taste Test - Booster Flavoured Milk	Completed	Questionnaire Update	Nestle and Sacoda
	Completed	Data Collection - 21st - 23rd May, 2026 - Completed 163 Taste Test	Sacoda
	Completed	Data Analysis and Report Preparation Topline Report to be submitted 25th May, 2026 Final Report to be submitted 27th May, 2026	Sacoda
	Pending	Booster Flavoured Milk Template	Nestle
Taste Test - Maggi	Completed	* Development Screener questionnaire - Recruitment	Nestle/Sacoda
	Completed*	Data Collection - 4th July, 2026	Sacoda
	Pending	Data Collection Balance - 9th July, 2026	
	Pending	Data Analysis and Report Preparation Interim Topline Report to be submitted 6th July, 2026 Final Report to be submitted 13th July, 2026	Sacoda

Notes: 127 Completed responses for Maggi Taste Test

Balance to be complete at Sacoda Serv Office on 9th July, 2026